

BUFF POINT



PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
Buff Point Avenue from Girraween Street to Tirriki Close	Resurfacing of the existing road	December 2018	1	Scheduled	This project forms part of a Minor Capital Works Program	\$12,958	H1.013
Carawa Close from Buff Point Avenue to the dead end	Resurfacing of the existing road	December 2018	1	Scheduled	This project forms part of a Minor Capital Works Program	\$12,867	H1.013
Kyooma Close from Buff Point Avenue to the dead end	Resurfacing of the existing road	December 2018	1	Scheduled	This project forms part of a Minor Capital Works Program	\$3,413	H1.013
Manella Road from Buff Point Avenue to Tirriki Close	Resurfacing of the existing road	December 2018	1	Scheduled	This project forms part of a Minor Capital Works Program	\$11,603	H1.013
Mundara Close from Buff Point Avenue to the dead end	Resurfacing of the existing road	December 2018	1	Scheduled	This project forms part of a Minor Capital Works Program	\$21,840	H1.013
Nacooma Road from Narambi Road to Buff Point Avenue	Reconstruction of the road pavement followed by resurfacing of the road	December 2018	2	Scheduled		\$5,642	H1.013
Tirriki Close from Buff Point Avenue to the change of width	Resurfacing of the existing road	December 2018	1	Scheduled	This project forms part of a Minor Capital Works Program	\$4,696	H1.013
Tirriki Close from the change of width to the dead end	Resurfacing of the existing road	December 2018	1	Scheduled	This project forms part of a Minor Capital Works Program	\$228,000	H1.013