



MANNERING PARK

PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
Barclay Avenue from Vales Road to Gynea Crescent	Minor patching followed by resurfacing of the road	October 2018	1	Scheduled		\$25,000	H1.102
Corden Lane from Greenaway Avenue to Ballarat Avenue	Minor patching followed by resurfacing of the road	October 2018	1	Scheduled		\$3,400	H1.126
Garths Lane from Ballarat Avenue to Nepean Avenue	Minor patching followed by resurfacing of the road	October 2018	1	Scheduled		\$5,400	H1.158
Kenilworth Street from the change of width to Scott Road	Minor patching followed by resurfacing of the road	October 2018	1	Scheduled		\$14,700	H1.190
Kenilworth Street from Waverley Road to the change of width	Minor patching followed by resurfacing of the road	October 2018	1	Scheduled		\$45,000	H1.189
Macquarie Road from Greenaway Avenue to Waverley Road	Minor patching followed by resurfacing of the road	October 2018	1	Scheduled		\$22,000	H1.211
Scoles Lane from Barclay Avenue to Gynea Crescent	Minor patching followed by resurfacing of the road	October 2018	1	Scheduled		\$4,500	H1.279