



# AVOCA BEACH

PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
Ascot Avenue from Avoca Drive to House Number 27A	Minor patching followed by resurfacing of the road	March 2019	1	Scheduled		\$36,000	H1.096
Ascot Avenue from House Number 27A to Cape Three Points Road	Minor patching followed by resurfacing of the road	March 2019	1	Scheduled		\$31,000	H1.097
Avoca Drive from Burns Street	Avoca bowl trunk drainage upgrade	January 2019	15	Scheduled		\$600,000	H1.398
Warren Avenue from Cape Three Points Road to the dead end	Minor patching followed by resurfacing of the road	March 2019	1	Scheduled		\$28,000	H1.315