



BERKELEY VALE

PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
Audie Parade from House Number 30 to Gladys Avenue	Road reconstruction including road pavement works and resurfacing of the road	May 2019	9	Scheduled		\$200,000	H1.330
Blenheim Avenue from Buckingham Road to Marlborough Place	Street drainage improvements associated with the road reconstruction	November 2018	30	Scheduled		\$475,000	H1.422
Blenheim Avenue from Buckingham Road to Marlborough Place	Road reconstruction including street drainage, kerb and gutter, footpath, road pavement works and resurfacing of the road	November 2018	30	Scheduled		\$675,000	H1.359
Blenheim Avenue, Marlborough Road and Windsor Road	Footpath construction	September 2018	15	Scheduled		\$900,000	H1.399
Culwalla Street from Tumbi Creek Road to Gregory Street	Minor patching followed by resurfacing of the road	December 2018	1	Scheduled		\$1,450,000	H1.331
Fran Avenue from Culwalla Street to Gregory Street	Minor patching followed by resurfacing of the road	December 2018	1	Scheduled		\$250,000	H1.331
Tumbi Creek Road from Bon-Mace Close to Wyong Road	Road reconstruction including street drainage, kerb and gutter, footpath, traffic facilities, road pavement works and resurfacing of the road.	July 2018	22	Scheduled		\$19,200	H1.156
Tumbi Creek Road from Bon-Mace Close to Wyong Road	Street drainage improvements associated with the road reconstruction	July 2018	22	Scheduled		\$37,000	H1.128