

BLUE BAY



PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
Orana Avenue from Bay Road to Currawong Street	Minor patching followed by resurfacing of the road	December 2018	1	Scheduled		\$15,300	H1.256
Orana Avenue from Currawong Street to the dead end	Minor patching followed by resurfacing of the road	November 2018	1	Scheduled		\$18,600	H1.388