

BUDGEWOI



| PROJECT LOCATION | PROJECT DESCRIPTION | CONSTRUCTION START | CONSTRUCTION DURATION (weeks) | STATUS | COMMENTS | BUDGET | OPERATIONAL PLAN REFERENCE |
|--|---|--------------------|-------------------------------|-----------|----------|-----------|----------------------------|
| Boomerang Street from Budgewoi Road to Ourringo Street | Minor patching followed by resurfacing of the road | January 2019 | 1 | Scheduled | | \$28,000 | H1.109 |
| Boomerang Street from Ourringo Street to Coloma Street | Minor patching followed by resurfacing of the road | January 2019 | 1 | Scheduled | | \$17,100 | H1.110 |
| Sunrise Avenue from Natuna Avenue to House Number 36 | Reconstruction of the road pavement followed by resurfacing of the road | March 2019 | 2 | Scheduled | | \$395,000 | H1.047 |
| Sunrise Avenue from House Number 36 to Lukela Avenue | Reconstruction of the road pavement followed by resurfacing of the road | March 2019 | 2 | Scheduled | | \$310,000 | H1.048 |