

CHARMHAVEN



PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
Carinya Street from Alan Avenue to Wirriga Avenue	Minor patching followed by resurfacing of the road	November 2018	1	Scheduled		\$39,000	H1.304
Orana Lane from Resthaven Avenue to Panorama Avenue	Minor patching followed by resurfacing of the road	November 2018	1	Scheduled		\$59,000	H1.297
Tingira Street from Alan Avenue to Panorama Avenue	Minor patching followed by resurfacing of the road	November 2018	1	Scheduled		\$49,000	H1.121
Una Avenue from Panorama Avenue to the dead end	Minor patching followed by resurfacing of the road	November 2018	1	Scheduled		\$19,800	H1.327
Wirringa Avenue from Tingira Street to Charmhaven Avenue	Minor patching followed by resurfacing of the road	November 2018	1	Scheduled		\$4,600	H1.258