

COPACABANA



PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
Oceano Street from House Number 4 to House Number 47	Road reconstruction including street drainage, kerb and gutter, footpath, road pavement works and resurfacing of the road	July 2018	52	Scheduled		\$896,000	H1.351
Oceano Street from House Number 4 to House Number 47	Street drainage improvements associated with the road reconstruction	July 2018	52	Scheduled		\$904,000	H1.414