

GOROKAN



STREET	PROJECT LOCATION	PROJECT DESCRIPTION	PROPOSED CONSTRUCTION DATE	PROPOSED CONSTRUCTION DURATION (weeks)	CONSTRUCTION STATUS	COMMENTS
Balmoral Drive	Brook Street to Howelston Road	Reconstruction of the road pavement followed by resurfacing of the road	March 2018	1	Completed	
Balmoral Drive	Howelston Road to the existing kerb	Street drainage improvements including kerb and gutter, road pavement works and surfacing of the road	January 2018	7	Completed	
Clucas Avenue	Maxwell Avenue to Vernon Avenue	Minor patching followed by resurfacing of the road	February 2018	1	Completed	
Dudley Street	Goobarabah Avenue to the local boundary 152/154	Minor patching followed by resurfacing of the road	February 2018	1	Completed	

GOROKAN



STREET	PROJECT LOCATION	PROJECT DESCRIPTION	PROPOSED CONSTRUCTION DATE	PROPOSED CONSTRUCTION DURATION (weeks)	CONSTRUCTION STATUS	COMMENTS
Dudley Street	From the local boundary 152/154 to Chelmsford Road	Minor patching followed by resurfacing of the road	February 2018	1	Completed	
Dudley Street	Ocean View Drive to Robson Avenue	Reconstruction of the road pavement followed by resurfacing of the road	September 2017	1	Completed	
Edith Street	Wallahah Road to Manuka Parade	Reconstruction of the road pavement followed by resurfacing of the road	August 2017	1	Completed	
Gascoigne Road	House Number 14 to Leichhardt Road	Road reconstruction including street drainage, kerb and gutter, road pavement works and resurfacing of the road	July 2017	6	Completed	

GOROKAN



STREET	PROJECT LOCATION	PROJECT DESCRIPTION	PROPOSED CONSTRUCTION DATE	PROPOSED CONSTRUCTION DURATION (weeks)	CONSTRUCTION STATUS	COMMENTS
Gascoigne Road	House Number 14 to Leichhardt Road	Street drainage improvements associated with the road reconstruction	July 2017	3	Completed	
Minnamurra Road	Leslie Street to Sylvia Avenue	Minor patching followed by resurfacing of the road	October 2017	1	Completed	
Ruby Street	Grandview Street to the change in width	Minor patching followed by resurfacing of the road	February 2018	1	Completed	
Ruby Street	From the change in width to Glendale Street	Minor patching followed by resurfacing of the road	February 2018	1	Completed	
The Corso	Ocean View Street to Robson Avenue	Minor patching followed by resurfacing of the road	October 2017	1	Completed	
Winbourne Street	Lakeview Avenue to Stone Street	Minor patching followed by resurfacing of the road	February 2018	1	Completed	