

# LONG JETTY



PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
Anzac Road from Eloora Road to Gilbert Street	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$15,900	H1.093
Anzac Road from the change of width to The Entrance Road	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$80,000	H1.094
Archbold Road from Tuggerah Parade to The Entrance Road	Reconstruction of the road pavement followed by resurfacing of the road	July 2018	2	Scheduled		\$280,000	H1.027
Boomerang Road and Warrigal Street intersection	Road reconstruction including street drainage, kerb and gutter, footpath, traffic facilities, road pavement works and resurfacing of the road	February 2019	16	Scheduled		\$250,000	H1.332
Eloora Road and Boomerang Road intersection	Road reconstruction including street drainage, kerb and gutter, footpath, road pavement works and resurfacing of the road	February 2019	14	Scheduled		\$750,000	H1.337
Eloora Road from Toowoan Bay Road to Moorah Avenue	Road reconstruction including street drainage, kerb and gutter, footpath, traffic facilities, road pavement works and resurfacing of the road	July 2018	9	Scheduled		\$1,685,000	H1.336
Eloora Road from Toowoan Bay Road to Moorah Avenue	Street drainage improvements associated with the road reconstruction	January 2019	24	Scheduled		\$1,015,000	H1.402
Elsiemer Street from Tuggerah Parade to The Entrance Road	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$23,000	H1.142
Kitchener Road from Sutton Avenue to Anzac Road	Reconstruction of the road pavement followed by resurfacing of the road	August 2018	2	Scheduled		\$113,000	H1.067
Lake Street from House Number 8 to Tuggerah Parade	Drainage upgrade	September 2018	8	Scheduled	This project forms part of a Minor Capital Works Program.	\$50,000	H1.412
Liddell Street from Bellevue Street to Grandview Street	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$27,000	H1.204
Liddell Street from Lindsay Street to Bellevue Street	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$25,000	H1.203

# LONG JETTY



PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
McLachlan Avenue from Grandview Street to Bellevue Street	Street drainage improvements associated with the road reconstruction	August 2018	12	Scheduled		\$345,000	H1.411
McLachlan Avenue from Grandview Street to Bellevue Street	Road reconstruction including street drainage, kerb and gutter, footpath, traffic facilities, road pavement works and resurfacing of the road	August 2018	21	Scheduled		\$805,000	H1.348
Willow Street from Willow Street to the dead end	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$16,700	H1.326