

# TOUKLEY



PROJECT LOCATION	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION DURATION (weeks)	STATUS	COMMENTS	BUDGET	OPERATIONAL PLAN REFERENCE
Anchor Avenue from Moss Avenue to Beachcomber Parade	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$31,000	H1.090
Athol Street from Hargraves Street to Crossingham Street	Reconstruction of the road pavement followed by resurfacing of the road	March 2019	2	Scheduled		\$392,000	H1.028
Beachcomber Parade from Dunleigh Street to Crown Street	Reconstruction of the road pavement followed by resurfacing of the road	April 2019	2	Scheduled		\$381,000	H1.029
Crown Street from Moss Avenue to Beachcomber Parade	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$39,000	H1.127
Key Street from Seventh Avenue to the entrance to the Golf Club	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$24,000	H1.191
Thomas Road from Lakeview Street to James Road	Minor patching followed by resurfacing of the road	January 2019	1	Scheduled		\$15,000	H1.293