

GWANDALAN



STREET	PROJECT LOCATION	PROJECT DESCRIPTION	PROPOSED CONSTRUCTION DATE	PROPOSED CONSTRUCTION DURATION (weeks)	CONSTRUCTION STATUS	COMMENTS
Billabourie Road	Orana Avenue to power pole CH65	Minor patching followed by resurfacing of the road	November 2017	1	Completed	
Billabourie Road	Power pole CH65 to Garema Road	Minor patching followed by resurfacing of the road	November 2017	1	Completed	
Gamban Road	Change of seal to Coora Place	Minor patching followed by resurfacing of the road	October 2017	1	Completed	
Gamban Road	Coora Place to Winbin Crescent	Minor patching followed by resurfacing of the road	October 2017	1	Completed	
Gamban Road	Goorawin Street to power pole CH225	Minor patching followed by resurfacing of the road	October 2017	1	Completed	
Gamban Road	Power pole CH225 to Paraweena Road	Minor patching followed by resurfacing of the road	November 2017	1	Completed	
Gamban Road	Paraweena Road to the change of seal	Minor patching followed by resurfacing of the road	October 2017	1	Completed	

GWANDALAN



STREET	PROJECT LOCATION	PROJECT DESCRIPTION	PROPOSED CONSTRUCTION DATE	PROPOSED CONSTRUCTION DURATION (weeks)	CONSTRUCTION STATUS	COMMENTS
Paraweena Road	Goorawin Street to Gamban	Minor patching followed by resurfacing of the road	November 2017	1	Completed	
Winbin Crescent	Dulkara Street to Aldinga Road	Minor patching followed by resurfacing of the road	December 2017	1	Completed	
Winbin Crescent	Aldinga Road to the local boundary 104/106	Minor patching followed by resurfacing of the road	December 2017	1	Completed	
Winbin Crescent	From local boundary 104/106 to the change of seal	Minor patching followed by resurfacing of the road	December 2017	1	Completed	
Winbin Crescent	Change of seal to Orana Road	Minor patching followed by resurfacing of the road	December 2017	1	Completed	
Winbin Crescent	Orana Road to Murraba Road	Minor patching followed by resurfacing of the road	December 2017	1	Completed	
Winbin Crescent	Murraba Road to Eucla Road	Minor patching followed by resurfacing of the road	December 2017	1	Completed	

GWANDALAN



STREET	PROJECT LOCATION	PROJECT DESCRIPTION	PROPOSED CONSTRUCTION DATE	PROPOSED CONSTRUCTION DURATION (weeks)	CONSTRUCTION STATUS	COMMENTS
Winbin Crescent	Eucla Road to the dead end	Minor patching followed by resurfacing of the road	December 2017	1	Completed	
Winbin Crescent	Parraweena Road to Dulkara Street	Minor patching followed by resurfacing of the road	December 2017	1	Completed	